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The undersigned indicate by their signatures that these meeting minutes re fl ect
the actual occurrences of the above-dated meeting.

Date: 29 J^; y t Fes_
Grego y J. Le aroB Plant Contractor Representative, BWHC

Date:_ 7i9 ^cJ^
David T. Evans, Project Manager, DOE-RL
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Date:

Cindy Grant, WDOH Representative

Agenda:	 The agenda for the December 11, 1997 meeting included the following B Plant
Facility Transition topics:

1)	 Approve Minutes from Previous Project Managers Meeting
2)	 Discuss Closure of Organic Storage Area Proposal 112134
3)	 Vessel Deactivation Update X91
4)	 Status of the WAP
5)	 Status of the Lead Blanket Proposal

FES 1998
6) W-059 Project Update
7) WESF LLW Stream Characte rization RECEIVED

CLINIC8) Review Action Items
9) Other Items
10)Set date for January PMM ""2t7ZC2
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B Plant Project Managers Meeting
Ecology Office

Kennewick, Washington

December 11, 1997
10:00 a.m. - 12:00 pan.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH); and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved
and signed the meeting minutes from the October 23, 1997 B Plant Project Managers
Meeting. Ms. Cindy Grant, Washington State Department of Health (WDOH), was not able
to attend this meeting, her signature will not be required. The minutes were sent out prior to
the meeting for review and all corrections were incorporated prior to approval.

Closure of Organic Storage Are Proposal

Mr. Greg LeBaron (BWHC) presented the organic storage tank proposal for Ecology's final
comments. Mr. Ted Wooley (Ecology) will review the proposal to ensure all RCRA
requirements are met. He will communicate any comments to Mr. LeBaron (ACTION:
PMM-BP-97-16). When any comments Ecology may have are resolved, the proposal will be
officially transmitted by a formal letter by Mr. LeBaron (ACTION: PNIM-BP-97-17).

Vessel Deactivation Update

Mr. LeBaron reported decontamination work in the B Plant canyon is ongoing. Mr. Wooley
inquired about plans for sampling of the heels for characterization of solvents remaining in
the vessels . The tanks, 21-1 and 24-1, will be agitated to get a representative sample of
solids. A gamma camera will also help analyze what solids are left in the tanks. It is
expected that less than 1 % of solid material will be found. Mr. Fen Simmons (BWHC) will
provide a description to Ecology of the solids in the vessels and how they will be sampled
for further clarification (ACTION: PMM-BP-97-18). Mr. Wooley will verify to Mr.
Simmons for the SAP that spike duplicates and triplicate TOCs are not needed. (ACTION:
PMM-BP-97-19).
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Status of the Waste Analysis Plan (WAP)/WESF LLW Stream Characterization
(These two agenda items were discussed toperher)

A working draft copy of the B Plant WAP was provided to Mr. Wooley for review.
Review and comments will be provided by Mr. Wooley by mid January (ACTION: PAUNI-
BP-97-020).

Mr. Wooley inquired if the documentation included the Waste Encapsulation Storage Facility
(WESF) Tank 100 sampling. Because the Part A Permit submitted included WESF, a WAP
should be prepared. Mr. Steve Godfrey (BWHC) provided a brief synopsis of the WESF
Low Level Liquid Waste Decoupling Tank 100 Sampling Plan (attached). He reported Tank
100 sampling is non-regulated. The first sampling of Tank 100 will be an excellent
screening to see what the impact on disposal will be and bring into focus the correct
regulatory path to follow. A Sampling Authorization Form (SAF) is being prepared by
Waste Management Hanford. There was discussion on whether this is the correct
characterization of waste, and if it would provide protection against any added chemicals for
analysis. Mr. Godfrey will provide a copy of the SAF to Mr. Wooley when it is finalized.
(ACTION: PMM-BP-97-021.

Status of the Lead Blanket Proposal

The proposal is in progress. A total inventory of lead in the B Plant canyon is being
prepared. The ultimate disposition will be determined by what make sense based on a
complete picture. This item will be added to next month's agenda.

W-059 Project Update

Mr. LeBaron reported all concrete has been poured, core drills completed, fabrication of the
duct work and ventilation completed, and electrical conduit routed for Project W-059. The
air cleaning contract was awarded to Flanders, Inc. They were chosen because of their
excellent quality program.

Other Items

• Mr. Wooley requested an updated End Point list for November.

• Mr. Wooley asked about when the S&M Plan would come for review. Mr. Wooley
was requested to review the draft S&M Plan previously transmitted to Ecology and
provide comments to BWHC. It is recognized that the S&M Plan will be updated and
finalized at the end of transition, incorporating all comments received from reviewers
and updating the plan to reflect final conditions of the facility.
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OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item Responsible Description Completion i
Person Datc

PMM-BP-97-1 Greg LeBaron- Provide Ecology with draft review CLOSED
BWHC copy of B Plant Waste Analysis 12/11/97

Plan, Rev. 2 when complete.

PMM-BP-97-12 Steve Godfrey- Address and resolve issue of OPEN
BWHC insufficient information to

adequately identify remaining
hazards on B Plant End Point
Closure letters.

PMM-BP-97-14 Ted Wooley- Ecology approval of End Point OPEN
Ecology Document.

PMM-BP-97-15 Greg LeBaron- Provide Proposal for Closure on CLOSED
BWHC Organic Tanks. 12/11/97

PMM-BP-97-16 Ted Wooley- Review the proposal for closing the OPEN
Ecology organic storage area and

communicate comments to Greg
LeBaron-BWHC

PMM-BP-97-17 Greg LeBaron- Transmit proposal for closing OPEN
BWHC organic storage area to Ecology

after comments are incorporated

PMM-BP-97-18 Fen Simmons Provide a description to Ecology of OPEN
BWHC solids in vessels and how they will

be sampled.

PMM-BP-97-19 Ted Wooley- Verify to Fen Simmons for the SAP OPEN
Ecology that spike duplicates and triplicate

TOCs aren't needed

PMM-BP-97-20 Ted Wooley- Review B Plant WAP and provide OPEN
Ecology comments by mid January

PMM-BP-97-21 Steve Godfrey- Provide a copy of the SAF for Tank OPEN
BWHC 100 sampling to Ecology

Only open items and those which have been closed since approval of the last meeting minutes
will be listed.



SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for January 15, 1997 in the 700
East Area, NIO-414 Conference Room from 9:00 am to 11:00 am.

December 11, 1997 ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Paula Clark RL-Analytical Services 376-4718

Dave Evans RL-TPD 373-9278

Steve Godfrey BWHC 372-0501

Pam Laughery BWHC 372-0102

Greg LeBaron BWHC 373-1792

Jennifer Nuzmn Waste Management 373-3199

George Reddick FDH 376-2326

Andrew Rice Waste Management 373-5878

Fen Simmons BWHC 372-0413

Kimberly Williams RL-TPD 373-1646

Ted Wooley Ecology 736-3012
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WESF LLLW DECOUPLING

TANK 100 SAMPLING

n Sampling Authorization Form (SAF) being
prepared by Waste Management Hanford

w Sample collection will be performed by
Sampling and Mobile Labs

n Lab Analysis will be performed at 2225 and
PNNL

n Planning to sample before the end of
December 1997



SAMPLING

AUTHORIZATION FORM

MIMIMI ffl"^,'fflmirfaln

n Analytes

n Testing Method

n Sample Volumes

n QC Level

n Holding Times



TANK 1.00 SAMPLING
INITIAL ANALYTE LIST

MMIMMINE111M

n Volatile Organics

n Pesticides

n Anions

n Heavy Metals (TCLP)

n Radionuclide Analysis
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